
PMA OPM Status Report, 2017‐01‐23, SHS SBC Meeting Page 1 of 2 

OPM STATUS REPORT 
PROJECT: Saugus High School 

DATE: January 23, 2017 

LOCATION: Saugus, MA 

Architect  HMFH  Project Phase / Duration FS/SD; 13 months

Current Phase  Feasibility‐ PSR / Schematic Design Notice to Proceed April 2016

Facility Type  Combined MS/HS  MSBA Board Vote PSR Feb 15, 2017

Construction Type  TBD; New/add reno/ reno MSBA Board Vote SD June 28, 2017

Building Size  271,320 sq. ft. new Potential Const. Start June 2018

Enrollment Projection  1,360 students  Construction Delivery TBD (CMAR or DBB)

FS Budget  New MS/HS Cons: $161M
Master Plan Costs: $25.4M 

MSBA Funding (no 
incentives) 

Currently 53.32%

Sustainability Minimum  LEED Silver, Incentive LEED Gold OPM Contact (PMA) Kevin Nigro 781.964.9560

Other Misc. Details  21st Century School Model, Combined MS/HS, Flexible Learning Spaces, New Stadium & Turf 
Field, School‐wide Master Plan 

 

 

Summary:           
Preliminary Design  Program  (PDP) &  Town Wide  School Master  Plan was  approved  by  the  School  Committee  and Building 
Committee on 9/12/16 and submitted to the MSBA on 9/13/16.   
 
Preferred Schematic Report (PSR) was approved by the SBC on 12/5/16 and submitted to the MSBA on 12/16/16. 
 

General: 

 Working with Town Administration to Draft and complete the new website & content.  

 Approved traffic study scope. Information gathering underway. 

 Complete Phase 2 Site Investigation: Received the arsenic, pesticide, and herbicide results from the lab, which is 
associated with the historical orchard, and everything is below reportable concentrations. 

 Provided updated alternate budget scenarios, updated floor plans and descriptions of alternatives.  

 Commence Schematic Design: 1/3/17. 
 

Next Steps: 

 District will participate in MSBA Facilities Assessment Sub‐Committee conference call the week of January 23, 2017.  

 Receive and respond to MSBA PSR review comments and prepare for attendance at the PSR MSBA Facilities 
Assessment Subcommittee (FAS) meeting on 2/1/17. 

 Attend MSBA Board Meeting for approval to move to Schematic Design on 2/15/17. 
 

PSR Feasibility Subcommittee Meeting & MSBA Board Approval Process 
District and Design Team will present details of the Proposed Project to the FAS and MSBA staff.  Key components of the 
presentation and discussion are:  

 Designer will list the options studied during the Feasibility Study and briefly present the key factors that led to the 
selection of the preferred solution. 

 A significant portion of the Designer’s presentation will be spent thoroughly describing how the proposed preliminary 
layout meets the District’s educational program and the needs of the students and teachers.  

 Provide a description of the site and building layout of the District’s preferred solution including a District map of 
where the proposed building and other public school buildings are in the District. 

 Designer should demonstrate the flexibility of spaces within the building and describe how the spaces can be used for 
multiple purposes.  

 Designer should demonstrate the flexibility of the building, the potential for future expansion opportunities, and 
justify the rationale for certain spaces with square footage beyond the MSBA’s guidelines. 

 District and Design Team present the preliminary costs of the options studied and a brief overview of the community 
outreach program and community feedback regarding the preferred solution.  
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Schedule  

 

February 1, 2017 ‐ MSBA Facilities Assessment Subcommittee Meeting – PSR  

February 15, 2017 ‐ MSBA Board of Directors Meeting – PSR  

March 2017 – Design Team Compiling Schematic Design Deliverables 

April 14, 2017 to April 28, 2017 – SD Cost Estimate:  

May 1, 2017 to May 4, 2017 – SD Cost Estimate Reconciliation 

May 8, 2017 – SBC review costs meeting 

May 10, 2017 – SD Draft 1 Compiled 

May 11, 2017 to May 15, 2017 – SBC Review Period of SD  

May 15, 2017 – SBC Meeting: Vote to Submit SD  

May 18, 2017 – SD Submitted to MSBA 

June 7, 2017 – MSBA Facilities Assessment Sub‐Committee Meeting 

June 28, 2017 – MSBA Board of Directors Meeting to Approve SD and Project Scope / Budget 

June 29, 2017 – Town Meeting/Vote on Project Scope & Budget Agreement 

 

 

B U D G E T    S U M M A R Y 
 

 

Town Meeting Budget  $1,850,000 

Architect Feasibility/Master Plan  325,555 

Architect Schematic Design  575,745 

Amendment #1: Haz‐Mat & Prelim. ESA Phase I  39,930 

Amendment #2: Surveys  32,890 

Amendment #3: ESA Phase II  34,100 

Sub Total A/E  $1,135,640 

OPM FS/SD  453,961 

Commitments to Date  $1,589,601 

Balance to Finish  $260,399 

ProPay Reimbursements to Date  $259,722 

ProPay Reimbursements Pending  $134,817 


