
•SD / Project Scope and 

Budget Approved by 

MSBA @ Board Meeting 

(6/28/17) 

June 2017  
• SD Presented to MSBA (FAS) 

(6/7/17) July 2018 - September 2020 

Construction  

PMA Consultants 
I 

HMFH Architects, Inc. 

1961 
Eer.1971 

PROJECT TIMELINE 	SAUGUS MIDDLE HIGH SCHOOL 
August 2016 - January 2017  
• SC Approved Educational Plan 

& Initial space Summary (8/11/16) 
• SBC Voted on Ed. Plan & ISS (8/15/16) 

• SBC Approved PDP Alternatives (8/29/16) 

• SBC Approved PDP and Master Plan (9/12/16) 

• PDP & Master Plan to MSBA (9/13/16) 

• SBC Approved PSR (12/5/16) 

• PSR Submitted to MSBA (12/16/16) 
• MSBA's PSR Review Received (1/26/17) 

• Public Awareness Meeting @Town Hall (1/30/17) 

Today 5.24.17 

May 2017  
• SD Cost Estimate 	I 

Reconciled (5/4/17) 
• SBC Meeting to 

Review Costs (5/8/17) . 
• SBC Approves SD 	. 

(5/15/17) 
• Submit SD to MSBA 

(5/18/17) 

May 2017  
Town Meeting 

Vote on Project 

(5/30/17) 

June 2017  
Town-wide Debt 

Exclusion Vote 

(6/20/17) 

Preliminary Design 

Program (PDP) 

Preferred Schematic 

Report (PSR) 

Schematic Desigri (SD) 

1/4/17 - 7/1/117 

Design Documents (DD) 'Construction Documents (CD) 

7/3/17 - 11/1/17 	 11/2/17 - 6/2bi 18 

    

February 2017 - April 2017  
• MSBA Facility Assessment Subcommittee Mtg (2/1/17) 

• District / Saugus PTO toured the N. Reading MHS (2/7/17) 

• District / project team PSR comments response sent (2/10/17) 

• MSBA Board Meeting to approve PSR (2/15/17) 
• Safety & Security Meeting w/Police & Fire Depts. (3/9/17) 

• Systems Subcommittee Meeting (3/13/17) 
• 2nd  Systems Subcommittee Meeting (4/10/17) 
• MSBA Facility Assessment Subcommittee Meeting (4/12/17) 

• Abutters Meeting @ Saugus HS (4/13/17) 

• SD Estimate Kickoff Meeting (4/19/17) 

• Messaging Subcommittee Meeting (4/19/17) 



(seoeds 617) 
sJogs!A - 6upped u!en 

H
ig

h
la

n
d
 

	

(sqauei snq e) 	 (stg6uei Je 

	

ezeid kquA pue ewe sne 	 go doia dmioki paps 

t-11 	
EADo 	L.4(4  

suPep 9 ul se j5u e mJ °1e1qe :S 06e-1971. 1  
pia; e odindww4.1nlogetguAs - 

pds euel 9 `)Ioali. ale' 9 
Neu esodind-ginin 

O 
as nq awl lia9.16JOA3 

\Jloo OS 	6ugsp<3 

ezeid suods suapieD A6olouipei pue eoueps wee4s 6ugs!x3 

Lged/wooisselo JoopTno 

ezeid eA!PV looLPS eIPP!1/1 

u6!S AAug 

eoenel 6upa pue fulu3 loo140S 

(uopiepsuoo Japun) 
AempeoH sseJ63 OAK' )100.1CIALJUed 

Lged sykea 6ugs!xe Aeniuged 

(Jecille0 1106) 
Gall einTeuft 

(uogaiep!suoo 
Japun) 6  eino 	gx3 

al.r10:1 
)loop 5upeoi 0 	 ,eoz 

(sooecls 96) 
6uppedioaps °ppm 

(sql6uei _leo 01.) 
doic drniou imps eippm 

°Lie' 6upenb loops 
alPPHAI / aLlelaU 

/ OAIJQ 00!AJOS 


	Page 1
	Page 2

